GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR & RD Dept. – PMGSY – RCPLWEA –2017-18 - Visakhapatnam District – "Road from Lyganda to Mangabanda via Thutangi, Laseru, Ballakattu in Dumbriguda (M)" – Revised Administrative Sanction for an amount of Rs.556.99 lakhs as against the original administrative sanction for an amount of Rs.552.45 lakhs due to excess tender percentage & Enhanced Seigniorage, GST & Price adjustment amount - Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS II) DEPARTMENT

G.O.Rt.No.785 **Dated.17.08.2022**

Read the following:-

1.G.O.Ms.No.4, PR & RD (Progs.II) Dept., Dt:12.01.2018.
2.G.O.Rt.No.249, PR & RD (Progs.II) Dept., Dt:23.03.2018.
3.G.O.Rt.No.375, PR & RD (Progs. II) Dept., Dt:01.05.2018.
4.From the Engineer-in-Chief, PR, A.P., Vijayawada letter No.W12/ AP 1918-P09/Mangabanda/RCPLWEA/VSP/2018, dt:24.05.2022.

....

ORDER:-

In the G.O. first read above, the work "Road from Lyganda to Mangabanda via Thutangi, Laseru, Ballakattu in Dumbriguda (M), Visakhapatnam District" was administrative sanctioned for an amount of Rs.552.45 Lakhs, under PMGSY RCPLWEA Grant.

2. This work under package No. AP1918-P09 (consisting of 18 works) was awarded by the State Level Financial Evaluation Committee constituted vide G.O. second read above at 14.49% excess over the estimate rates (2017-18 SoR) as per the permission accorded for calling tenders without keeping cap on tender percentage in LWE area, vide G.O. third read above.

3. In the letter, fourth read above, the Engineer-in-Chief, PR, A.P., Vijayawada has stated that NRIDA is insisting for financial completion of works in OMMAS web site at the earliest for all the physically completed works. He has therefore, requested to accord Revised Administrative Sanction with the modified funding pattern as noted below:-

Sanction	GoI Share Rs. in Lakhs	State Share Rs.in Lakhs	Total Estimate amount Rs. in Lakhs
As per OAS	331.47	220.98	**552.45**
As per RAS now proposed	287.24	269.75	**556.99**
Net Increase/ decrease	**-44.23**	**48.77**	**4.54**

(P.T.O)

4. In the circumstances explained above, Government, after careful consideration hereby accord Revised Administrative Sanction for the work "Road from Lyganda to Mangabanda via Thutangi, Laseru, Ballakattu in Dumbriguda (M), Visakhapatnam District" for an amount of Rs.556.99 lakhs as against the original administrative sanction for an amount of Rs.552.45 lakhs due to excess tender percentage & Enhanced Seigniorage, GST & Price adjustment amount.

5. The Engineer-in-Chief, PR, A.P., Vijayawada is requested to take further necessary action in the matter, accordingly.

6. This order issues with the concurrence of Finance (FMU – Works) Dept. vide their U.O. No. 1775691/ FIN01-FMU0PC(PRRD)/84/2022-FMU-WORKS, dt.27.07.2022.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PR, A.P., Vijayawada
The Superintending Engineer, PR Circle, Visakhapatnam Dist.
Copy to:-
The Director of Treasuries & Accounts, A.P., Vijayawada
The Director of Works & Accounts, A.P., Vijayawada
The Pay & Accounts Officer, A.P., Vijayawada
The Pay & Accounts Officer, Works & Accounts, Visakhapatnam
The District Treasury Officer, A.P., Visakhapatnam
The Finance (FMU – Works) Dept.
The OSD to Deputy Chief Minister, PR & RD
The P.S. to Prl. Secy. to Govt., PR & RD
SC/SF

//FORWARDED :: BY ORDER//

S. N. S.
SECTION OFFICER